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Damaged Pavement
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Damaged Pavement
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Benefits
Reduced construction duration
Reduced inconvenience to motorists
Longer pavement life span (30 years)
Reduces exposure of workers to traffic

Construction cost reduced by 25% ($6 million)
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Project Features

Continuous Construction

Movable Barrier
Incentives/Disincentives

Extensive COZEEP/FSP

Real-time travel information

Risk Management - Contingency Plans
Command Center

Website
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Public Awareness
Campaign

Legislative Briefing

Fast Fax -

Changeable Message Signs —
Notify Industry -

Notify Local Agencies -
Community Outreach -

Media Outreach -

Web Site -
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Nighttime or
weekend
64%




Caltrans Response to Public Feedback

Continuous Construction — complete in 4 weeks
3 lanes for SB traffic in the morning
Free Bus Service

High Desert Commuter Advisory Committee
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Oct 3:Shifting Movable Barrier
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NB Traffic Shifted to SB Roadbed
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Slab Removal
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Slab Removal
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Milling to remove base material
-
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Steel dowels at pavement joints
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Concrete Paving
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Concrete Paving
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Oct 13:NB traffic on new pavement
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High Desert Commuter Advisory Committee
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Automated Work-Zone Information System

q

Tab #54 (Ref. 5.1)




1-15 Devore Command Center
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Z3 Welcome to California - Microsoft Internet Explorer =

Wednesday, September 22, 2004

In October, Disti 8 had a total of 5,657,360

web visits including 409,969 to the I-15
Devore web page.
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Real-time snapshots and streaming video

a http://www.dot.ca.gov/dist8,Emc/Cam48.jp - 0] x|
File Edit Miew Fawvorites Tools  Help |

gmBack - = - 2 (3] A} Qisearch [EFavorites  EMedia ”’I

Address I’-E:l hiktp: e dot,ca, govdist @t Cam4s . jpg "’I & Go |Link5 ”I

Wednesday, October 13, 2004 - 65:09:17 PM
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Caltrans = District § > |-15 Devore Project Home

1-15 Devore Rapid Rehab

1. Was the public awareness campaign sufficient? { O Yes O Mo )
2. Were you aware of the project prior to extended closures? { © Yes O No)

3. Was our website helpful? { O Yes O No )

4. Did you utilize the information on our website?

a. Press Releases and Announcements ( O Yes O No )
b. Lane Closures - Fast Fax ( © Yes © No)

c. Frequently Asked Questions ( & Yes O No)

d. Real Time Traffic Map
< Camera snap shot ( © Yes O Mo )
< Travel Time Message ( O Yes O No )
< Streaming Camera { O Yes O No)

e Commuter Resources ( ) Yes ) No )
5. Did you call our public affairs helpline? ( O Yes O MNo )

Was adequate information provided? ( & Yes & No )
6. Did you find the travel time message signs to be:

Live a. Accurate
Traific Cameras O All the time
TSRS EEOETT © Part of the time
O Not at all

b. Useful

O All the time

0 Part of the time
. O Not at all




Survey: Was the public awareness
campaign for |-15 sufficient?

After
Construction

During

o 240 Construction
0, (4

Yes, /5%
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VVEre you aware of t
PIror to eExtended closur

After
Construction ’ Construction

Yes, 88%




Survey: Didyou utilize our information
onthe |-15 web site?

After
Construction

During

No, 24% Construction

Yes, 68%
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Diid you call the D& punlic
affalrs helpline (pnone)?

After During
Construction Construction




HOW much de
during the extend




Did You Change Your
Travel During Construction?

Not at all
24%

Alternate
routes
38%




Do you Support the Rapid

Renan” Approach 1or Future Projects?
After

Construction Construction




